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Service Coordination Board (SCB) Meeting Summary 

Date: 20 August 2014 

Members in attendance: 

  

 

 

  

 

Also in attendance: Rose Torres, and Steve Davey 

This report can be accessed through the following link:  APS_1659578 

 

Agenda:  

I) Review of Meeting Minutes 

II) Review of Open Action Items 

III) Status of Projects 

IV) Other Business: 

- Review of Project Close-out Reports 

V) New Business 

- Projects with funding but no progress 

 

Next Meeting 

17 September 2014 

 

 

 

 

 

 

 

 Member In 
Attendance 

AES John Maclean √ 

 Geoff Pile  

ASD Ju Wang  

 Ali Nassiri √ 

XSD Mark Beno  

 Chris Jacobsen  

 Jonathan Lang √ 

Upgrade Project Tom Fornek √ 

 Mohan Ramanathan  

https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/minutes/aps_1659578.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/minutes/aps_1659578.pdf
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New Action Items 

1) Nassiri to talk with Zholents and Borland to clarify the scope of the Linac Accelerating Structures – 
Phase I (Straightening the Linac) project (P-2233, APS_1445304) (Nassiri) 
 

2) Lang to request Tischler complete a close-out form for the Mirror Support Stages and Wire Support 
project (P-1094, APS_1433103 ) 
 

3) Of the 27 active projects, 8 report no progress for July plus 5 additional projects are on hold due to 
lack of funding. Follow-up with project managers to understand why projects are not progressing 
(Maclean). 
 
Meeting Summary 

Torres distributed: 

1) Meeting Agenda 

2) Draft minutes form the 16 July meeting (APS_1658948) 

3) APS Project Report Summary - June 2014 (APS_1442081, rev. 10) 

4) APS Project Resource Summary- June 2014 (APS_1432632, rev.40) 

5) APS Project Report Summary Comment - June 2014 (APS_1440691 , rev 13) 

Review of Meeting Minutes – minor edits to 18 June 2014 meeting summary 

Review of Open Action Items 

New action items from July meeting 

1) Close Sample Changing Robot Hand project (P-508, APS_1439028) (Davey) 
Done 
 

2) Close Andy Stevens’ LN2 System Upgrade project (P-431, APS_1433999) (Davey) 
Done 
 

3) Approve Linac Accelerating Structures – Phase I (Straightening the Linac) project (P-2233, 
APS_1445304) (Davey) 
Done 
 

4) Close Installation of 29-ID IEX project (P-1193, APS_1433102) (Davey) 
Done 
 

5) Work with Michael Fisher regarding opening a new proposal (Beno) 
Open 
 

6) Close SCU 1-m Long Magnet Design and Fabrication project (P-1153, APS_1433098) (Davey) 
Open – Nassiri to clarify status. 
 
 

https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/minutes/aps_1659578.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/plan/aps_1445304.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/plan/aps_1433103.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/minutes/aps_1658948.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/@apsshare/@computersystems/documents/list/aps_1442081.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/@apsshare/@computersystems/documents/list/aps_1432632.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/@apsshare/@computersystems/documents/other/aps_1440691.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/plan/aps_1439028.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/plan/aps_1433999.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/plan/aps_1445304.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/plan/aps_1433102.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/plan/aps_1433098.pdf
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7) Status delays for GISAXS Sample Changer (P-1753, APS_1440655) (Pile) 
Open 
 

8) Group leader review of revised Sector 35/Sector 31 Straight Section Exchange project (P-1833, 
APS_1442033) (Torres) 
Torres received an update but not a revised plan. 
Open 
 

9) Add a new line for new hours in the summary report. (Torres) 
Done 

 
Ongoing action items 

 
1) Follow-up with Andy Stevens regarding the submission of a new LN2 project proposal (Pile). 

Maclean addressed with Stevens. 

Done 

 

2) Follow-up with Preissner regarding the status/closure of the Chupas’ Sample Changing Robot 

Hand project (P-508, APS_1439028) (Pile) 

Preissner completed closeout form (see below). 

Done 

 

3) Michael Fisher submitting a new proposal for a new stand ~160 Hours and provisional approval 

sought. 

Open 

Status of Projects 
Discussion 
 

o Nassiri to talk with Zholents and Borland to clarify the scope of the Linac Accelerating Structures 
– Phase I (Straightening the Linac) project (P-2233, APS_1445304) 
 

o Three projects were completed: 
 Central Network and Server Upgrades (P-1175, APS_1444768) 

Sidorwicz completed a close-out form 
 Installation for IEX Beamline (P-1193, APS_1433102) 

McChesney completed a close-out form 
 Mirror Support and (P-1094, APS_1433103 ) 

Action item: Lang to request Tischler complete a close-out form 
 

Other Business 
o Three project close-out forms have been submitted: 

 11-BM: Complete assembly of Sample Changing Robot Hand 
Project (P-508, APS_1439028) 
Requestor: Chupas, Peter J. 
Project Manager: Curt Preissner 

https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/minutes/aps_1659578.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/plan/aps_1440655.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/plan/aps_1442033.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/plan/aps_1439028.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/plan/aps_1445304.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/plan/aps_1444768.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/plan/aps_1433102.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/plan/aps_1433103.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/plan/aps_1439028.pdf
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Report completed by Preissner: still waiting for drawings – to be in ICMS shortly; 
challenges led to resources variances; resource allocation improved during the 
project; suggestion: resource allocation confirmed before starting work; and too 
little contingency. 

 Installation of 29-ID IEX (P-1193, APS_1433102) 
Requestor/Project Manager: Jessica McChesney 
Report completed by McChesney: variance on engineering effort – due to 
questions about scope?  Lang: scope defined from the start, we knew what we 
were building 

 Central Networking Upgrades (P-1175, APS_1444768) 
Requestor: Ken Sidorwicz 
Project Manger:Arista Thurman 
Report completed by Sidorwicz: service on the mark and documentation on-line. 

o Best not to close-out projects with outstanding documentation 
 
New Business 
 

o Torres noted that of the 27 active projects, 8 report no progress for July plus 5 additional 
projects are on hold due to lack of funding. 
Action item: Maclean to follow-up with project managers to understand why projects are not 
progressing 
 
 

 
Next Meeting: 17 September 2014, 401/B4100, 11:15 

https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/minutes/aps_1659578.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/plan/aps_1433102.pdf
https://icmsdocs.aps.anl.gov/docs/groups/aps/documents/plan/aps_1444768.pdf

